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MINUTES
For

RDU STaRS User Group Meeting #11
(Prepared by Jimmy Goodnight)

The Roadway Design Unit STaRS User Group held a meeting on June 13, 2007 in the Roadway Design
Conference Room.  The following were in attendance:

Ron Allen Greg Brew Jimmy Goodnight Gary Lovering Jimmy Norris
Robert Stroup Hanumanth Surampudy Roger Thomas

The goals of the meeting were to review the status of the activity and milestone confirmation
spreadsheets, review the status of the FAQ’s, review and discuss the forecast aging report, discuss
information on the 3

rd
 level construction WBS, discuss displaying the PEF name in the system, and

discuss milestone ownership.

• Progress made on the Activity and Milestone Confirmation Spreadsheets

Jimmy Norris indicated he is finishing up with the Minor Improvement Activities and Milestones
and will review them with this group in the near future.  The Widening and New Location Activities
and Milestone Spreadsheets are complete and can be distributed.

• Progress made on the FAQ’s

Greg Brew indicated he has revised all the FAQ’s based on the comments from Jimmy Norris and
Ron Allen.  No other comments were received.  Greg will also provide a glossary of acronyms
with icons to click for screenshots.  He indicated the FAQ’s and glossary should be completed in
2 weeks for Jim McMellon to place them in the website.  Greg also indicated he is working on a
possible web page for “Frequent Transaction Procedures” used in Roadway Design

• Demo on the Forecast Aging Report

Hanumanth Surampudy presented a PowerPoint showing the Forecast Aging Report and the
coding.  This report will show which networks have not been scheduled in over 90 days (or as set
by the user). This standard report can be found at PS Display/Project Information System (Menu
PS01)/Structures/S_ALR_87015066 – Project Info System:Outl.Rep WBS-.

Hanumanth will develop a variant that will create a report showing the WBS number, the network
name, the status, the FAD (Forecast Aging Date) and the RID (Rescheduler’s Identification).  The
report will ignore projects with system status CRTD (created) or CLSD (closed).  The report will
also determine if the project is partially scheduled or fully scheduled.  The RID and the FAD will
remain blank in the report until a scheduler goes into CJ20N or CJ2B and saves the schedule.

Hanumanth is awaiting a CR request for the report variant.  Also, a request will need to be
submitted for making the RID & FAD fields display only.

Both Jimmy and Hanumanth emphasized the need to schedule projects with CJ2B in order to
have the ability to localize or schedule individual networks.

• Information on 3
rd

 Level Construction WBS

Jimmy Norris discussed the data currently entered on the 3
rd

 level construction WBS.  He
indicated that because this information is contained on a WBS without a network, it makes
reporting difficult, i.e. the barchart.  The ZPSR25 report will currently display this information.
Jimmy will review further and give the user group pros and cons for moving this structure, parcel,
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length, and utility information to the 4
th
 level Bid and Award.  Jimmy will need to discuss the

impacts to the “25” report with Bryce Clodfelter.

• Display of PEF name in STaRS

Ron Allen discussed if and how we should show a PEF name on a project in STaRS.  Most of the
group agreed Roadway Project Engineers did not have to have this information in the system.
However, the group agreed that an activity element could be changed to include the firm name.
For example: Change “Monitor PEF Contract” to “Monitor PEF Contract (Firm Name).  Ron
indicated this would be discussed more at the next Main STaRS User Group meeting.

• Milestone Ownership

The meeting time expired before the group had a chance to discuss this topic.  Ron Allen
distributed a spreadsheet showing the Activity, Activity Description, Milestone Description, and
Offset.  He asked that the Group review this list and make a recommendation on which Unit is
responsible for entering actual or fixed dates.  He asked that these recommendations be
furnished to him in 2 weeks.


